

C5: Reintroduction of Minnow (<i>Phoxinus phoxinus</i>) and European Bullhead (<i>Cottus gobio</i>) infected with mussel glochidia			XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX			
C5 – actual			→	→	→	→	→	→															
D: Monitoring																							
D1: Baseline and impact monitoring			XX	XX	XX			XX				XX				XX			XX	XX	XX	XX	
D1 – actual																							
D2: Socio-economic monitoring		XX	XX	XX		XX				XX	XX	XX		XX				XX		XX	XX	XX	
D2 – actual																							
D3: Monitoring of ecosystem services			XX	XX			XX	XX	XX		XX	XX	XX						XX	XX	XX	XX	
D3 - actual																							
E. Public awareness and dissemination																							
E1: Public information	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	
E1 – actual																							
E2: Capacity building	XX	XX	XX	XX	XX				XX				XX				XX				XX		
E2 – actual							→	→															
E3: Replication			XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	
E3 – actual			→																				
F. Project Management																							
F1: Project Management	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	
F1 – actual																							
F2: Supervision of the construction works					XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	
F2 – actual					→	→	→	→	→	→													

Signature

Yellow: Activity performed
←: Activity forwarded

Green: Activity later
→: Activity delayed

Pink: To be modified in proposed amendment
↔: Activity with both delayed and forwarded actions

*: from 1st September 2016 **: Until 31st December 2021